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questionnaire to each of AID’S overseas contracting officers. The 
responses to the survey and questionnaire are referred to throughout 
the report to help describe AID’S contracting problems and issues. GAO 
also visited six overseas missions and one regional support office. A 
more complete discussion of GAO’S objectives, scope, and methodology is 
in chapter 1. 

Results in Brief Full and open competition procedures increased the time required to 
award an overseas contract as compared to less than full and open con- 
tracting procedures; however, the average time to award such contracts 
appeared reasonable when compared to (1) AID contract guidance, (2) 
available data on award times for AID/Washington contracts, and (3) AID 
officials’ perceptions of reasonable overseas award times. At five mis- 
sions and one regional support office, full and open competition con- 
tracts averaged between 5 and 9 months to award, compared to between 
3 and 5 months for less than full and open competition contracts. At 
these locations, GAO analyzed 12 contracts that required longer than 
average time to award. They were all delayed by factors unrelated to 
the requirements for full and open competition. 

Full and open competition requirements did not unreasonably delay con- 
tract awards. However, the overseas procurement acquisition process 
has been hindered by (1) management weaknesses, such as poor pro- 
curement planning during project design; (2) fragmented procurement 
organizational structures at the missions; (3) insufficient procurement- 
related training for mission personnel; (4) inadequate assurance of mis- 
sion contracting officers’ independence; (5) a confusing handbook 
system for procurement guidance; and (6) the absence of specific gui- 
dance on follow-on contracts. 

GAO’s Analysis 

Time Requirements for 
Overseas Competition 
Appear Reasonable 

AID guidance states that AID/Washington should take about 6 months to 
award a full and open competition contract. GAO’s analysis of all new 
direct contracts awarded in fiscal years 1987 and 1988 at five missions 
and one regional support office showed that at four of these offices, the 
average award time for full and open competition was 6 months or less. 
At the other two, full and open competition averaged 8 and 9 months, 
respectively. Although a time frame of between 6 to 9 months is not 
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Executive Summary 

Other organizational weaknesses include the failure of the missions to 
ensure contracting officers’ independence by having all overseas con- 
tracting officers report to the deputy mission director, as recommended 
by the AID Procurement Executive. Contracting officers expressed con- 
cerns that they do not have sufficient independence from mission 
officials. 

Improvements Needed in 
Procurement Guidance 

The majority of the missions responding to the survey reported confu- 
sion among their staff about AID’S procurement guidance. Respondents 
frequently mentioned two primary sources of confusion-an inadequate 
indexing system and the large number of handbooks containing procure- 
ment procedures. Confusion also existed among mission staff over the 
use of follow-on contracts because AID had not provided specific gui- 
dance to clarify Federal Acquisition Regulation provisions. 

Recommendations GAO makes several recommendations to the AID Administrator to 
strengthen procurement planning, improve mission procurement man- 
agement, enhance overseas contracting officers’ independence, and 
improve AID’S procurement guidance. (See ch. 4.) 

Agency Comments In commenting on a draft of this report, AID stated that it generally 
agreed with the report’s recommendations, and plans to take action to 
implement them. (See app. II.) 
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Chapter 1 
introduction 

l limit the use of other than full and open competition to seven specified 
exceptions.2 

In addition to the exceptions to full and open competition specified in 
CICA and the FAR, the Federal Property and Administrative Services Act 
of 1949, as amended (of which CICA is a part), provides that the act does 
not apply if foreign assistance objectives would be impaired. AID has 
used this nonimpairment provision to waive CICA’S full and open compe- 
tition requirement for acquiring personal services contracts performed 
overseas and for direct contracts awarded overseas to sources in- 
country that are $100,000 or less. 

Other legal requirements also restrict AID’S overseas procurement. The 
Foreign Assistance Act of 1961, as amended, generally requires procure- 
ment from US. sources. To implement the requirements, AID has estab- 
lished a complex set of geographic codes for monitoring product source, 
origin, and nationality. Also, the Cargo Preference Act of 1954 requires 
the use of U.S. flag vessels when ocean transportation is used to trans- 
port U.S. government-financed commodities. AID is responsible for 
ensuring that commodities imported by foreign borrowers and grantees 
under AID loan and grant agreements are shipped in accordance with 
these requirements. Approvals of waivers and exemptions within the 
agency are necessary for deviations from these legislative requirements. 

AID’s Contracting 
System 

-.~~ 
AID contracts directly for goods and services through a decentralized 
system of procurement organizations referred to as “head of contracting 
activity” authorities. These authorities are located in Washington, DC., 
and at over 70 missions and field offices worldwide. 

Organizational 
Responsibilities 

Federal law requires executive agencies to designate a senior procure- 
ment executive to ensure that the agency implements procurement poli- 
cies, regulations, and standards. The law also requires agencies to 
designate a competition advocate to promote the use of full and open 
competition for contracts awarded by the agency. The AID Procurement 
Executive oversees two procurement-related offices-the procurement 
Planning, Policy and Evaluation Staff and the Office of Procurement. 
(See fig. 1.1.) AID'S Competition Advocate is the Chief of the Planning, 

‘For example, FAR requirements for full and open competition are not required when (1) there is only 
one responsible source and no other supplies or services will satisfy agency requirements or (2) an 
agency has such an unusual and compelling urgency for an acquisition that the government would be 
seriously injured unless it ( m limit the number of sowxs solicited. 
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Mission Contracting 
Organization 

Each overseas mission and field office is an independent contracting 
office, subject to limitations of the contracting authority of its principal 
officers. AID’s overseas professional contracting officers are granted 
authority to sign contracts based on individual qualifications, receiving 
authorizations ranging from $500,000 per contract to an unlimited 
amount. In addition, mission directors may sign AID direct contracts with 
a cumulative value of $250,000 for personal services contracts and 
$100,000 for other types of contracts. Mission directors also are dele- 
gated authority to approve host country contracts. According to the 
Competition Advocate, mission directors generally re-delegate their host 
country contracting approval authority to other mission officials, such 
as the regional legal adviser. Contracting officers have no role in the 
host country contracting process, unless it is assigned to them by the 
mission director. 

Missions and field offices are under the direction and supervision of the 
AID Assistant Administrator of the geographic bureau that has responsi- 
bility for the country program. The Competition Advocate stated that 
neither the Office of Procurement nor the Planning, Policy, and Evalua- 
tion Staff directly supervise the activities of overseas contracting 
officers. He also stated that AID’S Procurement Executive and Competi- 
tion Advocate have no formal responsibilities for approving, monitoring, 
or assessing the procedures used by the overseas missions for host 
country contracting. 

Decentralized overseas operations increase the complexity of AID’S pro- 
curement system. They also make the agency vulnerable to control and 
accountability problems. Our previous reviews and those of the AID 

Inspector General and others have identified several weaknesses in AID’S 

overseas contracting and procurement system (see app. I). These weak- 
nesses demonstrate that any actions to streamline or expedite AID con- 
tracting must weigh the advantages of saving time with the potential for 
exposing the agency to a greater risk of fraud and abuse. 

Overseas Awards 
Subject to Full and 
Open Competition 

About 16 percent ($427 million) of the financial instruments used by 
AID’s overseas missions to implement projects were contracts based on 
full and open competition. As shown in figure 1.2, most overseas awards 
were implemented through host country contracts, which are not subject 
to the FAR. 

Page 11 GAO,‘NSIAB91-31 Foreign Assistance 



Chapter 1 
introduction 

Overseas Direct 
Contracting in Fiscal Year 
1989 

Table 1.2: Direct Contracts Awarded by 
AID Overseas Missions in Fiscal Year 
1989 

In fiscal year 1989, AID’S overseas missions awarded $306 million in 
direct contracts. According to AID’S data, the principal types of direct 
contracts entered into by the overseas missions were (1) contracts for 
goods and services with firms, universities, and nonprofit institutions; 
(2) contracts for personal services of an individual; (3) contracts for 
nonpersonal services of an individual; and (4) contracts made under the 
Small Business Act. 

Table 1.2 shows the principal types of direct contracts awarded by AID 

in fiscal year 1989, and whether they were awarded baaed on full and 
open competition. 

Dollars in millions 

Full and Other than full 
Type open and Open Total __------- 
Inshtutional aoods and serwces 5156 554 -3m 
Personal services contracts 9 16 25 
Other contracts with an lndivldual 

Small busmess 

Total 

a 2 2 .__ 
31 36 89 

$198 $110 $306 

aLess than $1 mllllon 

Baaed on data provided by AID, the five missions awarding the largest 
total amount of direct contracts in fiscal year 1989 were Pakistan, 
Egypt, El Salvador, Jamaica, and Guatemala, as shown in table 1.3. 

Table 1.3: AID Missions’ Direct 
Contracting Actions in Fiscal Year 1989 Dollars in millions 

Mission ~-- 
Pakistan 
Egypt 
El Salvador 

Jamaica 

Guatemala 

Others 

Total 

Full and open 
Percent 

565 83 
29 69 
14 70 

d b 

6 60 -__ 
63 54 ---- 

5197 64 

Other than full and open 
Percent Total 

517 17 $102 
13 31 42 
6 30 20 

16 100 16 
4 40 10 

54 46 117 
511 O-----36 5307= 

aLess than $1 millton. 

bLess than 1 percent. 

‘Total does not match other tables because of roundlng 
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chapter 1 
Introduction 

Worldwide Surveys: We coordinated our work with AID’S Coordinating Group for Improving 

Contracting Officer Agency Operations and Efficiency.4 Specifically, we coordinated with 

Questionnaire and Mission AID on the preparation of a questionnaire on contracting procedures, 

Survey 
which was mailed to all overseas contracting officers to ensure a global 
perspective on AID’s overseas contracting. Again, in coordination with 
AID, we prepared a series of questions about mission procurement prac- 
tices and cabled them to all AID missions. 

We mailed the questionnaire to all 35 contracting officers AID listed as 
being overseas as of March 1989. We later found that two officers were 
not in-country at the time of our survey; they were dropped from our 
survey. Of the 33 overseas contracting officers, 31 returned the ques- 
tionnaire for a response rate of 94 percent. 

The mission survey was sent to all of AID’S overseas missions and 
offices. In the survey, we asked the missions to identify specific 
problems and issues that affected their contracting systems and to 
report on their procurement management. Thirty missions, accounting 
for over two-thirds of the dollar value of fiscal year 1989 direct con- 
tracts, responded to the survey. 

Our review was performed from May 1989 to May 1990 in accordance 
with generally accepted government auditing standards. 

*The Gxrdiitiig Group for Improving Agency Operations and Efficiency was established in 1988 to 
identify opportunities for improving AID management in critical areas, including contracting and 
procurement. 
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Chapter 2 
Award Times for Mission FWI and Open 
Competition Contracts Appear Reasonable 

Figure 2.1: Full and Open Competition 
Procedures for Technical Services 
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Contractino Officer 

+ 
h 

v 
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on Order 
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Chapter 2 
Award Times for Mission Pull and Open 
Competition Contracts Appear Reasonable 

may account for concern among some missions about delays. Table 2.1 
shows the average award times at the five missions and the regional 
support office. 

Table 2.1: Average Contracting Times at 
Five Missions and One Regional Support In months 
Office Full and open Other than full and open 

competition competition 
Pakistan 9 3 
EgW 8 4 

Guatemala 6 5 

Honduras 5 4 

Kenyab 5 3 

lhdonesla 5 3 

aAward times for the rrwslon in Egypt and the regional offlce !n Kenya include scme fiscal year 1989 
contracts 

%eglonal support offlce 

AID’S Competition Advocate said that 6 to 10 months for awarding a full 
and open competition contract overseas is reasonable if procurement 
needs are properly planned. He noted that full competition, whether in 
the United States or overseas, typically requires 45 days to advertise 
the proposed action and wait for proposals to be returned. Additional 
time is necessary for evaluation, negotiation, and other required actions. 
He noted that when time became critical, missions could exercise several 
options for waiving full and open competition under the FAR. 

AID’S Competition Advocate also pointed out that although full and open 
competition typically takes more time than less than full and open com- 
petition, the benefits of competition should not be understated. The ben- 
efits, according to the Competition Advocate, include minimizing 
collusion and protecting against fraud and abuse, ensuring that prices 
are fair and reasonable, and improving project concepts and program 
designs. Many of the overseas contracting officers responding to the 
questionnaire also agreed that full and open competition provided bene- 
fits. For example, 61 percent of the contracting officers stated that full 
and open competition is generally more advantageous than limited com- 
petition in helping control program costs; 87 percent stated that full and 
open competition is more advantageous in encouraging new suppliers to 
compete for AID contracts. Officials at several missions we visited also 
indicated that full and ()pen competition has provided important bene- 
fits, including hightlr yllality project proposals and more innovative 
development approachc>s, as well as cost control. 
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chapter 2 
Award Times for Mission Full and Open 
Cmnpetition Contracts Appear Reasonable 

Improve Procurement 
Guidance 

Mission officials told us that AID procurement guidance has been poorly 
organized and located in too many handbooks and other documents. The 
majority of missions responding to the survey also reported confusion 
over AID’S handbook system. Handbook issues frequently identified by 
the respondents included an inadequate indexing system and the large 
number of handbooks containing procurement procedures. AID procure- 
ment guidance is located in a wide range of sources, including program 
handbooks, the AID Acquisition Regulation, and Contract Information 
Bulletins. 

In addressing this issue, the consultant for AID’S Coordinating Group 
concluded that better guidance would be helpful, especially for non- 
procurement personnel in the field. The consultant also concluded that a 
concordance of relevant procurement provisions would be an option. 
AID’S Competition Advocate also agreed that a more useful index could 
help reduce confusion at the missions. 

Expedite Follow-On 
Contracting 

Eleven of the 30 missions responding to the survey indicated that 
follow-on contracting procedures have been an obstacle. In appropriate 
instances, they would like to award follow-on contracts, which are new 
noncompetition contracts to contractors already in place. Mission offi- 
cials stated that follow-on contracts were particularly justified for con- 
tract extensions ranging from 2 years to 1 year or less because of the 
prohibitive costs of hiring and putting a new contractor in place. Addi- 
tionally, they said that a new contractor could not easily develop good 
working relationships with host government officials in such a short 
time, yet good working relationships were vital for project success. 

FAR provisions allow follow-on contracting, in some circumstances, 
without competition. According to the AID Competition Advocate, these 
contracts can be used when an award to another contractor would result 
in substantial duplication of cost or unacceptable delays to agency pro- 
grams. To exercise this authority, the contracting officer must comply 
with certain requirements, including advertising the proposed follow-on 
action in the Commerce Business Daily. 

AID’S Competition Advocate agreed that mission officials are confused 
and uncertain about FAR follow-on contract procedures. In particular, AID 

has not provided its missions specific guidance on when follow-on work 
is justified and what procedures should be followed. The Competition 
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Chapter 2 
Award Times for Mission Full and Open 
Competition Contracts Appear Reasonable 

various cost ranges, and the percentage of overseas contracting for 
which they accounted. 

Table 2.2: Fiscal Year 1989 Contracts’ 
Above and Below the $100,000 Waiver 
Ceiling 

Dollars in millions 

Value of Contract 
~~____ 

Number Percent Total Percent 
5100,000 or less 1,031 80 $7.8 3 

$100,001 to $130,000 26 2 2.9 1 

$130,001 to $200,000 38 3 8.2 2 
$200,001 to 5300,000 26 2 8.8 2 

Over 5300,000 167 13 258.1 92 

Total 1,288 100 $281.4 100 

aPersonal services contracts are excluded from this analysts because AID has established a blanket 
wafver from full and open competltlon for these contracts 

Other Issues Several of the survey respondents identified other problems and issues 
to consider in streamlining AID’S overseas procurement system. In partic- 
ular, two issues the missions identified are related to AID procurement 
policy and the Foreign Assistance Act of 1961, as amended. 

0 Should the use of blanket waivers from U.S. source and origin require- 
ments be expanded, particularly for vehicles and commodities not made 
in the United States. Source and origin requirements restrict AID from 
procuring goods and services from countries other than the United 
States, unless a waiver is obtained. For example, using the authority del- 
egated to him, the AID Administrator authorized a blanket waiver for 
certain motorcycles and right-hand drive vehicles as unavailable in the 
United States. 

l Can the process for waiving requirements to ship goods and services on 
U.S. carriers (cargo preference) be expedited, especially for countries 
that receive little, if any, U.S. shipping service. The Cargo Preference 
Act of 1954 requires that at least 50 percent (by weight) of &n-financed 
commodities must be shipped on U.S. flag commercial vessels, to the 
extent the rates are fair and reasonable. 

As an illustration of the perceptions on these two issues, the mission in 
Egypt responded that current U.S. source and origin requirements have 
necessitdted countless waivers due to the lack of interest by U.S. sup- 
pliers or the unavailability of certain commodities from the United 
States. It also stated that the Cargo Preference Act requirements for 
1J.S. flag vessels can i 1) cost up to five times that of non-U.S. flag ships 
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Chapter 3 

Management of Overseas Contracting and 
Procurement Should Be Improved 

The major obstacle to an efficient AID contracting system is inadequate 
procurement management in the overseas missions. We found that pro- 
curement plans, critical to the effectiveness of any contracting system, 
often were not prepared by the missions during project design. When 
prepared, however, these plans generally did not provide sufficient 
detail to ensure timely contracting actions or effective use of FAR regula- 
tions. Several systemic management weaknesses, such as AID'S failure to 
provide clearly defined agencywide standards for procurement planning 
and sufficient procurement-related training, contributed to the absence 
of comprehensive procurement planning at the missions. 

The effectiveness of overseas acquisition operations has been further 
diminished by the organizational structure for contracting and procure- 
ment in many missions. Most missions have not assigned responsibility 
for project procurement activities to one office or person, resulting in 
fragmented procurement decision-making and oversight. In addition, 
many contracting officers expressed concern that AID has not suffi- 
ciently assured their independence from mission officials, 

Inadequate The majority of the contracting officers and almost one-half of the mis- 

Procurement Planning 
sions agreed that AID has not adequately planned its procurements. Fur- 
th er, about two-thirds of the contracting officers who responded to the 
questionnaire (20 of 30) indicated that inadequate procurement plan- 
ning-for example, no plans, inadequate specifications for goods and 
services, and unrealistic cost estimates-has impeded AID'S overseas 
contracting process. Most of the contracting officers identified inade- 
quate procurement planning as a greater obstacle to timely contracting 
than the full and open competition requirements of the FAR. 

Analysis of the survey responses to procurement planning questions 
indicates that the missions were closely divided on whether the lack of 
procurement planning was an operational problem at their mission (13 
indicated that it was a problem and 15 indicated that it was not). In its 
response to the survey, the regional support office responsible for pro- 
viding contract services to several African missions claimed that the 
absence of comprehensive and thorough procurement planning has been 
endemic throughout .4ID. 

Our case study analyses supported the views of those AID officials who 
identified weaknesses in overseas procurement planning practices. 
These case studies revealed that procurement planning during project 
design generally was either nonexistent or lacked sufficient detail to be 
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Chapter 3 
Manactement of Overseas Contracting and 
Procurement Should Be Improved 

in Kenya showed both inconsistencies and inadequacies in project pro- 
curement planning. During our case study reviews, we found that none 
of the project paper+ in Indonesia contained procurement plans. Simi- 
larly, we found little evidence of systematic procurement planning as a 
part of project design in Egypt. At the other three missions and the 
regional support office (Guatemala, Honduras, Pakistan and Kenya), 
project papers generally contained procurement plans. However, a com- 
parison of these plans with AID guidance, which describes procurement 
planning processes, showed that the plans did not systematically 
address suggested planning elements, such as 

. explaining the choice to use an AID direct contract versus a host country 
contract; 

. preparing a complete list of goods and services that will be procured by 
contract, including specifications and expected source, origin and 
nationality; 

l scheduling the (1) critical dates for proposed contracts, (2) preliminary 
sequencing of deliveries and (3) interrelationships between goods and 
services; 

l including a budget and financing scheme; and 
. defining contract administration activities, such as audit and close out 

procedures. 

We found significant variation among the procurement plans in the 
amount of information provided. Many of the procurement plans we 
examined provided little more than generic descriptions of require- 
ments, their expected source, origin, and nationality, or an explanation 
of the decision to use a host country or AID direct contract. Although 
some project papers included contract milestones in other project paper 
sections, we found that these milestones were not consistently scheduled 
for all procurement activities and were difficult to track. In our view, 
the lack of clearly defined agency standards and requirements directly 
contributed to these procurement planning deficiencies. 

An agricultural project in Guatemala provides a specific example of the 
types of procurement planning problems experienced by overseas mis- 
sions. According to a mission official, the implementation of this project 
was delayed because project designers did not allow for the time needed 
to prepare and have the prqject implementation order approved. The 
order initiates the contracting process and provides’a description of the 

“Project papers summarize arralyses atied out during project development and represent the final 
proposed project design. 
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chapter 3 
Management of Overseas Contracting and 
PmcurementShouldBe Improved 

on all other contracts. In addition, the lack of advance notice limited the 
contracting officer’s ability to negotiate and possibly resulted in a 
higher contract cost. 

Systemic Management Certain systemic weaknesses have contributed to inadequate procure- 

Weaknesses 
Contribute to 

ment planning by the missions. These weaknesses include the lack of 
(1) data on the time required for various contracting actions, (2) agency- 
wide standards for procurement planning, (3) procurement-related 

Inadequate 
training for project staff, and (4) contracting officers participation in 
project procurement planning. 

Procurement Planning 

Base-Line Data for We found that guidelines for scheduling overseas contracting were gen- 

Procurement Planning Not erally not available in AID or, where available, they were based on 

Available imprecise estimates. In Honduras, for example, the contracting division 
did not provide the project officers with written guidance on the time 
needed at the mission for each step in the contracting process. Although 
guidelines on the time required for various contract phases had been 
provided by the contracting staff in Guatemala, they were based on 
rough estimates and not actual mission averages. 

Analyses by the consultant for AID’S Coordinating Group also have con- 
cluded that project officers generally did not have guidance on the time 
needed for contracting activities. The consultant noted that the only 
basis for procurement planning in AID has been rough estimates. These 
rough estimates, the study concluded, cannot be validated because AID 

does not have data on the actual length of the contracting process for 
various types of procurement. Thus, many AID officials have based their 
plans on their own often highly optimistic expectations, resulting in dis- 
appointments and complaints about contracting delays. 

Agencywide Standards for AID handbooks have not provided agencywide standards for procure- 

Procurement Planning Not ment plans or established clear requirements for project procurement 

Provided planning. One-half of the missions responding to the survey question on 
mission orders reported that they also did not have orders establishing a 
procedure or requirement for procurement planning. The absence of 
standards to assist project officers in preparing procurement plans and 
making planning decisions has directly contributed to inefficiencies in 
overseas procurement. 
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Chapter 3 
Management of Overseas Contracting and 
ProcwementShouldBe Improved 

reviewing pre-implementation options to ensure that legal and proce- 
dural difficulties are minimized. Many missions, however, did not usu- 
ally have contracting officers formally participate in project 
procurement planning. Sixty-three percent of the contracting officers 
responding to the questionnaire stated that they did not usually partici- 
pate in the preparation of procurement plans and 50 percent stated that 
they did not usually approve completed plans. 

In the view of several contracting officers, their collaboration with pro- 
gram officers in procurement planning would help reduce the time 
required for acquisitions by (1) providing realistic contracting time 
frames, (2) improving the quality of project implementation orders in 
the initial planning stages, and (3) pointing out possible contracting 
problems early in the process. To improve the timeliness of contracting 
through better planning, many contracting officers were in favor of 
requiring that contracting officers participate in preparing and possibly 
approving project procurement plans. 

For fiscal year 1990, the mission in Honduras instituted an overall mis- 
sion procurement planning process, designed to address contracting 
inefficiencies resulting from inadequate project procurement planning. 
The Mission Director required project officers to submit lists of pro- 
posed procurements, schedules, dollar values, and the anticipated level 
of competition to the contracting officer. At the time of our field work, 
the contracting officer was developing a mission-wide procurement plan 
based on the project-specific procurement plans. Anticipated benefits of 
these actions were (1) proactive rather than reactive management of the 
contracting workload, (2) increased accountability as an agreement is 
reached between the contracting officer and project staff on anticipated 
needs and delivery schedules, and (3) enhanced project staff under- 
standing of the contracting process and rationale for mission manage- 
ment’s decisions on contract priorities. 

Although the effect on mission operations cannot be determined at this 
time, mission-wide procurement plans could improve the ability of mis- 
sions to manage their contracting workload, as well as reduce costs 
through block buys of routine project procurement such as vehicles. 
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country contracting oversight by qualified contracting officers, coupled 
with the division of responsibility among several offices and individuals, 
is also an internal control weakness. For example, accurate and up-to- 
date information on the number and dollar value of AID-financed host 
country contracts was not available at many of the missions we visited. 
The mission in Egypt (which is responsible for over one-half of AID'S 

active host country contracts) did not have a system to identify the 
number of host country agencies implementing AID-financed host 
country contracts or to determine whether these agencies’ contracting 
capabilities had been assessed, as required by AID regulations. 

Contracting Officer The contracting officer’s first responsibility is to protect the overall 

Independence Questioned interests of the U.S. government and to ensure that agencies meet their 
procurement needs in the most effective manner consistent with appro- 
priate regulations and laws. Because contracting officers must have a 
certain amount of independence to fulfill this role, the AID Procurement 
Executive has recommended that overseas contracting officers and staff 
report to the deputy mission director. 

Analysis of the questionnaire responses indicated that the recommended 
organizational placement of contracting officers has not been done by all 
missions. Over 40 percent (13 out of 30)” of the overseas contracting 
officers stated that either they or the mission’s supervisory contracting 
officer reported to an official lower than the deputy mission director. 

According to the Competition Advocate, under this management struc- 
ture, contracting officers have (1) not been in a position to participate 
equally with other senior mission officers in program procurement deci- 
sions and (2) been typically excluded from meetings in which key pro- 
curement decisions are made, which may have resulted in grants being 
used instead of contracts to avoid competition requirements. Also, seven 
of the contracting officers reported to the executive officer, who is also 
usually responsible for administrative procurement. The Competition 
Advocate stated that this situation may lead to an unacceptable bal- 
ancing of contracting priorities because contracting officers may be 
pressured to give lower priority to project procurement needs. 

3However, five contracting officers (representing over 16 petrel& of the respondents) indicated that 
the organizational placement of contracting officers at their mission was in the process of being 
changed to that recommended by the Procurement Executive. One of the 31 contracting officers 
responding to the questionnairr did not answer the question. 
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Procurement Staffing As of March 1989, AID reported that 35 contracting officers were 

Requirements Not 
assigned to its overseas missions and field offices. Many AID officials, 
however, stated that additional contracting officers and contract sup- 

Routinely Determined port staff are needed to handle the contracting workload in the field. 

. Sixty-three percent of the contracting officers responding to the ques- 
tionnaire stated that inadequate contracting and procurement staff 
levels have impeded the contracting process. 

l Over one-half of the missions responding to the survey question on 
staffing (based on AID analysis) considered the number of available con- 
tracting staff as being inadequate for their needs. 

l Contracting certification reviews of individual missions by the Procure- 
ment Executive often have resulted in recommendations for additional 
contracting staff. 

We did not determine whether contracting staff shortages exist. The 
functional allocation of direct hire staff slots in the missions has been 
left primarily to the discretion of individual mission directors, whose 
decisions, according to some AID officials, have rarely been based on a 
systematic assessment of the contracting staff resources needed to 
administer contracts for a given assistance program portfolio. According 
to AID’S Competition Advocate, AID does not have a contracting and pro- 
curement staffing plan for overseas operations. 
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The missions also stat,ed that AID’S procurement guidance is poorly 
organized and located in too many handbooks and other sources for effi- 
cient use in overseas contracting. Clearly, AID needs to improve its pro- 
curement guidance to make the most effective use of applicable 
regulations. The Competition Advocate stated that many missions were 
confused about the requirements for competing follow-on contracts and 
when follow-on contracts can be awarded to contractors in place 
without re-advertisement and competition. Specific AID guidance is 
needed in this area. 

Other inefficiencies in the acquisition process include the organizational 
structure for contracting and procurement in the overseas missions, 
which, in our view, unnecessarily fragments decision-making, control, 
and oversight over direct and host country contracts. We agree with the 
consultant for AlIJ’S Coordinating Group that the split in responsibilities 
for direct and host country contracts has been a serious agencywide 
organizational problem. Although we did not directly solicit the views of 
the missions or overseas contracting officers on this issue, we found that 
most missions do not have a unified procurement organization to pro- 
vide a single focal point for all project procurement responsibilities, 
operations, and accountability. Moreover, contracting officers, who are 
AID’S procurement experts, are frequently excluded from key mission 
acquisition activities, such as procurement planning and approval of 
host, country contracts. Also, many contracting officers did not report to 
the deputy mission director, as recommended by the AID Procurement 
Executive. This restricts their independence and organizational influ- 
ence. The desire of many contracting officers to have the Procurement 
Executive review their annual performance rating further indicates that 
AID has not sufficiently ensured their independence or insulated them 
from undue pressures by mission management. 

Recommendations We recommend that the .AID Administrator: 

l Strengthen mission procurement planning by (1) establishing clear 
requirements for procurement planning during project design and imple- 
mentation; (2) requiring contracting officer clearance of project procure- 
ment plans; (3) developing a procurement planning model for overseas 
operations, which includes the development of baseline data on the 
actual time required for major procurement actions and standard for- 
mats for procurement plans; and (4) ensuring that project officers and 
mission management receive procurement-related training necessary to 
effectively design and manage programs. 
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leaving many unanswered questions about contractors’ obligations and 
AID expectations. The effects of vague statements of work included con- 
tract implementation delays and poor contractor accountability. AID also 
had not compiled data on the extent of, and reasons for, contract amend- 
ments and noncompetitive procurements. Without this data, AID could 
not accurately report on noncompetitive actions, or identify possible 
opportunities to enhance competition in the agency. 

l We reported in Managing Host Country Contracting Activities (GAO/ 

ID-82-42, June 2, 1982) that AID had not developed a centralized inventory 
of host country contracts. We stated that information on host country 
contracts could improve AID’S operational capabilities by (1) enabling AID 

to readily inform the Congress, AID managers, and auditors on contract 
activities; (2) assisting in evaluating the impact of host country con- 
tracting policy; (3) assisting in obtaining more economical and efficient 
audit coverage; and (4) providing a basis for exchanging contract cost 
information and serving to alert AID officials on problem contractors, 

. According to our report, AID Slow in Dealing with Project Planning and 
Implementation Problems (GAO/ID-80-33, July 15, 1980), delays in ordering 
and receiving project commodities occurred because (1) AID management 
had not adequately planned procurements, (2) project officers were not 
adequately trained in procurement and supply management, and (3) AID 

had not issued clear instructions on project implementation. To improve 
planning, AID stated that it was revising its central guidance on project 
design and implementation and was developing an integrated training 
program for project management personnel. 

AID Certification Certification reviews of the agency’s direct contracting system con- 

Reviews, Audits, and 
ducted by AID’s Procurement Executive during the 1980s identified sys- 
temic weaknesses in overseas contracting and procurement. These 

Investigations weaknesses included insufficient organizational structures in the mis- 
sions for ensuring independence of the contracting function and failure 
of the missions to properly plan their procurements. 

Audits and investigations by the AID Inspector General have also identi- 
fied a number of problems in the agency’s contracting and procurement 
system, including questionable pricing practices by contractors, inade- 
quate scrutiny of contract costs by AID, and poor monitoring of con- 
tractor performance. Some criminal activities also were identified, such 
as the bribery of a foreign national procurement specialist and collusion 
among bidders. An AID Inspector General report has concluded that the 
foreign environment in which AID executes its overseas procurement 
operations is highly vulnerable to fraud. 
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Comments From-the Agency for 
International Development 

GAO comments: The 
wording in the text has been 
revised to Incorporate the 
suggested changes AGENCY FOR INTERNATIONAL DEVELOPMENT 

WASHINGTON D c 20523 

Mr. Frank C. Conaha" 
Assistant Comptroller General 
United States General Accounting Office 
441 G Street, N.W., Room 5055 
Washington, D.C. 20548 

Dedr MT. Conahan: 

We nave reviewed the draft report "Foreign Aid: A.I.D. Can 
Improve Its Clanagement of Overseas Contracting" (Code 472190) 
and ',re are in general agreement vlth the recommendations 
contained thereln. Our response to the final report will 
address the four recommendations and the actions planned 
o< taken. 

Sprclflc COlllInentS on the iext of the draft report follow: 

-- page 12 - it sholild be noted that AID has invoked its 
inipalrment authorliz; only for overseas contracts that 
dre $100,000 or less. 

-- page 13 - it 1s true t;ldt :JS/PPE controls the delegations 
of contraccing authorlry for the Procurement Executive but 
?t LS MS/OP that contr,,ls the selection of Contracting 
0 f f 1 c e L !i . 

-- page 58 - the recommendations on page 58 are slightly 
different from those s'zated on page 8 of the draft report. 

-- page 63 - there IS cetarencf to the hrlbery of a 
Procurement Specialist. It should be noted that this 
was a foreign national working at one of our overseas 
‘I;.s;ions and no cases :law been brought against any U.S. 
,11rnct-n1re procurement officials. 

We appreciate the tine dnd effort expended by your staff in 
coordlnatlng the datd gathering for this draft report with 
A.I.D. 's Coordinating Group for Improving Operations and 
Etflciency. 
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Federal Manager’s Beginning in the early 1980s AID’S annual Federal Manager’s Financial 

Financial Integrity Act 
Integrity Act reports identified several material weaknesses in the 
agency’s internal controls directly related to the efficiency and effec- 

Reports tiveness of the contracting and procurement process. They included the 
following: 

. Failure of the missions to adequately address the contracting capability 
of host country agencies responsible for AID-financed host country con- 
tracts had placed the agency in a situation of sponsoring assistance pro- 
grams that may not have fundamental management safeguards. 

. A number of overseas missions had not developed the internal proce- 
dures and guidance necessary to ensure overall compliance with agency 
policies and regulations. 

l AID was forced to use personal service and nonpersonal service contrac- 
tors to carry out programs because of insufficient numbers of direct-hire 
staff. 

l Inadequate audit coverage of development projects and programs, 
according to a high percentage of AID missions, has increased the 
agency’s vulnerability to waste and mismanagement. 

AID Actions to AID actions to improve contracting and procurement have included 

Improve Contracting l promoting competition in contracting by having competition advocates 
and Procurement (typically deputy mission directors) in each of the overseas missions; 

l establishing a data base on contract amendments and noncompetitive 
actions; 

. establishing additional overseas mission and regional contract officer 
positions; 

9 offering staff training courses such as the “Federal and AID Acquisition 
Course” and “Contracting for Nonprocurement Personnel;” 

. increasing the staff in the Office of Inspector General and expanding the 
agency’s funding of nonfederal financial and compliance audits; and 

* developing an inventory of host country contracts and designing a new 
direct contract information system, which is in the initial stages of 
implementation. 
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Prior studies and reviews from several sources have identified a range 
of problems in AID’S contracting and procurement system, such as insuf- 
ficient number of direct-hire staff and inadequate internal controls. In 
response to these studies and reviews, AID has taken a number of steps 
to improve its contracting and procurement system. 

Our Reviews Our report, Foreign Economic Assistance: Better Controls Needed Over 
Property Accountability and Contract Close Outs (GAO/NSIAD-90-67, 
Jan. 22, 1990), identified weaknesses in internal controls over direct 
contracts that AID had not reported in its December 29, 1988 Federal 
Manager’s Financial Integrity Act report. These weaknesses included 
inadequate accountability for project-funded, nonexpendable property 
in the possession of contractors, and AID policy and reporting require- 
ments that were not sufficient to ensure systematic closeout and audit 
of completed contracts at the two missions we visited. AID internal 
audits and evaluations had identified similar weaknesses in these areas, 
but AID audit recommendations had not been satisfactorily resolved. 
These weaknesses made the agency unnecessarily vulnerable to the 
misuse, by contractors, of AID-financed property. The weaknesses could 
also potentially result in (1) delays in deobligating or decommitting 
funds, (2) unfulfilled contractual commitments, and (3) lack of assur- 
ance that only allowable contract costs had been paid. 

Our reviews of AID programs during the 1980s examined other aspects 
of the agency’s contracting and procurement system. The more promi- 
nent contracting issues we identified include the following: 

l Our report, Foreign Aid: Improvement Needed in Management of Tech- 
nical Services Contracts (GAO/NSIAD87-183, Aug. 18, 1987), pointed out 
that AID did not have adequate management controls over centrally 
managed (Am/Washington) direct contracts. Specifically, AID had failed 
to (1) adequately monitor contractor compliance with contract terms, 
(2) ensure that expenditures were charged to the proper account, and 
(3) provide operational guidance specifying contract requirements. Inad- 
equate AID management controls over centrally funded contracts 
resulted in expenditures being charged to the wrong accounts. Also, AID 

had insufficient management assurances that funds were used as 
intended and that services had been rendered. 

l Our report, Direct Contracting by the Agency for International Develop- 
ment Can be Better Managed (GAO/NSLAD-~~-~O~, July 9, 1984), also iden- 
tified weaknesses in 4ID’S management of direct contracting. The 
contracts examined generally contained vague statements of work, 
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l Improve procurement management by (1) placing host country and 
direct contracting responsibilities within one office and (2) requiring 
that the senior contracting officer at overseas missions report to the 
deputy mission director. 

0 Enhance the independence of overseas contracting officers by requiring 
that annual performance ratings of overseas contracting officers be 
reviewed and approved by the agency’s Procurement Executive. 

l Improve procurement guidance for the missions by, at a minimum, 
developing a better index for AID handbooks and other policy guidance 
that lists procurement topics and cites the specific sources that deal 
with the topic. In addition, specific guidance should be provided to the 
missions identifying (1) when follow-on work is justified without re- 
competition and (2) the procedures that should be followed when plan- 
ning the original contract for a possible extension or follow-on work. 

Agency Comments 
- 

In commenting on a draft of this report, AID stated that it generally 
agreed with the report’s recommendations, and plans to take action to 
implement them. ND also raised some specific comments which have 
been incorporated into the report as appropriate. (See app. II.) 
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The major obstacles to efficient acquisition by AID'S overseas missions 
are not related to the FAR requirements for full and open competition, 
but rather to poor procurement planning and fragmented organizational 
arrangements in the missions. The long-standing failure of AID to 
develop a sound approach to procurement planning may be the single 
most serious obstacle to an efficient overseas contracting system. The 
following are some of the specific deficiencies in procurement planning 
that AID needs to address. 

. Procurement plans were not systematically prepared as part of project 
and program design. 

. Contracting officers generally did not participate in procurement 
planning. 

0 Agency standards, requirements, and baseline data were not provided to 
assist project officers in preparing procurement plans. 

l Project staff and mission management did not receive sufficient pro- 
curement-related training. 

In assessing whether the FAR impedes overseas operations, we found 
that it applies to only a small portion of the financial instruments avail- 
able for implementing projects; thus, its overall impact is limited. As 
expected, contracts awarded based on full and open competition require 
more time than those awarded under other than full and open competi- 
tion. However, t.he additional time requirements for full and open com- 
petition, on average, appeared reasonable when compared to available 
data on AID/Washington contracting time frames. According to AID'S 

Competition Advocate, if procurement is properly planned in advance, 
basing awards on full and open competition can substantially benefit the 
foreign assistance program by improving project concepts, controlling 
costs, and helping t,o minimize opportunities for fraud and abuse. 

Although most of AID'S contracting officers endorsed the FAR, many also 
recommended increasing the authority for waivers from the require- 
ment for full and open competition for overseas contracts. Several con- 
tracting officers and mission officials stated that a higher dollar 
threshold for overseas competition would relieve the administrative 
burden of advertising small-value contracts that could be awarded to 
local sources. In considering such a change, AID needs to consider (1) the 
potential effect of increasing the waiver threshold on the ability of 1J.S. 
firms to participate in the U.S. assistance program, (2) the extent to 
which cost control would be compromised, and (3) the extent to which 
contractor favoritism might be increased under less than full and open 
competition. 
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Many contracting officers, however, expressed concern that reporting to 
the deputy mission director may not be sufficient to ensure their inde- 
pendence. Respondents to the contracting officer’s questionnaire stated 
that (1) contracting officers should either report directly to the Procure- 
ment Executive (about 36 percent) or (2) the annual performance rat- 
ings of overseas contracting officers should be reviewed by the AID 
Procurement Executive (just under one-half). Individual contracting 
officers stated that the current practice of having their performance rat- 
ings prepared and reviewed by mission officials creates the potential for 
undue pressure to make their contracting decisions conform with mis- 
sion interests. Some contracting officers shared the view that an 
inherent conflict exists among the roles of contracting officers, project 
managers, and mission management, which hinders mission manage- 
ment from objectively rating contracting officers. 

To insulate them from this conflict, two contracting officers and one 
mission survey respondent suggested that AID adopt rating procedures 
for contracting officers that are similar to those established for regional 
legal advisers. AID/Washington officials confirmed that the ratings of 
regional legal advisers are reviewed in Washington, D.C., to help shield 
these officials when they make rulings and decisions that are unpopular 
with mission management. Moreover, we were told that personnel in 
AID’s Office of the General Counsel have informally suggested to agency 
management that the ratings of contracting officers should be reviewed 
in AID/Washington, because these officers are subject to the same pres- 
sures as regional legal advisers. 

Under an appraisal system modeled after that of the regional legal 
advisers, contracting officer ratings would still be written by mission 
officials who have direct knowledge of performance, but these ratings 
would be independently reviewed by the Procurement Executive for bal- 
ance, consistency, and fairness. Upon review, the Procurement Execu- 
tive could intercede on behalf of contracting officers by adding reviewer 
comments that become part of the official personnel record. 
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Procurement 
Management Not 
Integrated 

Our review indicated that the organizational structure for contracting 
and procurement in AID’S overseas missions has not been conducive to 
effective procurement management. Responsibilities for direct and host 
country contracts were typically split between contracting and pro- 
gram/project offices in overseas missions. This division resulted in non- 
procurement professionals making key procurement-related decisions 
and inadequate control and oversight of overall mission contracting 
actions. In addition, several contracting officers indicated that they 
have concerns about their independence to discharge their contracting 
responsibilities effectively. 

Contracting 
Responsibilities 
Integrated 

Not 
Most missions (20 out of the 24 missions responding to the survey ques- 
tion) stated that they have not integrated direct and host country con- 
tracting responsibilities under a single office. Division of these 
responsibilities has been a serious organizational weakness because 
(1) contracting officers, who are the agency’s contracting experts, have 
not been systematically involved in host country contract approval or 
oversight; (2) project officers, who administer host country contracting 
at the missions, have not received sufficient procurement-related 
training; and (3) missions have not always maintained accurate informa- 
tion on host country contracting, which accounts for a substantial pro- 
portion of AID’S funding. 

Over one-half of the contracting officers responding to the questionnaire 
stated that it has not been the usual practice at their mission(s) for them 
to approve host country contracting procedures or for them to routinely 
review host country contracts for final approval. Generally, mission and 
regional contracting officers’ responsibilities have been limited to direct 
contracts, grants, and cooperative agreements, whereas project officers 
typically have overseen host country contracting by (1) arranging host 
country contracting capability assessments; (2) assisting host country 
ministries with contracting procedures, such as preparing proposals and 
developing cost estimates to facilitate analysis of proposals; 
(3) reviewing proposed host country contracts; and (4) monitoring the 
host country ministry and performance of the contractor. As noted ear- 
lier, most project officers have not been sufficiently trained in con- 
tracting procedures, and consequently may not be qualified to assist in 
such activities. 

The consultant for AID’S Coordinating Group agreed that the split in 
responsibilities for direct and host country contracts has been a serious 
agencywide organizational problem. In our view, the lack of host 
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Insufficient Procurement- 
Related Training 

AID officials widely viewed the limited participation of mission staff in 
procurement-related training, particularly project and program officers, 
as a major cause of inadequate procurement planning. Ninety percent of 
the contracting officers responding to the questionnaire stated that 
inadequate project staff training in contracting and procurement has 
impeded AID'S contracting process. Similarly, AID'S consultant reports 
that approximately 80 percent of the missions responding to the survey 
indicated that the training and experience of all staff involved in con- 
tracting has been inadequate. In his report to the Coordinating Group, 
the AID consultant concluded that inadequate training of project officers 
may be the most pervasive weakness in AID'S entire procurement system. 

Analysis of mission responses to the survey further indicates that AID 

has not adequately ensured project officer participation in three critical 
training courses dealing with project design, project implementation, 
and contracting for nonprocurement personnel. According to the mis- 
sions responding to the survey question on training, just over one-half 
(52 percent) of the direct hire project officers and only 8 percent of the 
foreign service nationals (non-U.S. citizen) project officers had com- 
pleted the project design course. Participation was higher for the project 
implementation course; 75 percent of direct hires and 56 percent of the 
foreign service nationals reported completion of this course. Relatively 
few project officers (17 percent of the direct hires and 4 percent of the 
foreign service nationals) had completed the course on contracting for 
nonprocurement personnel. 

Another training issue identified by some mission officials was the lack 
of contracting and procurement knowledge and skills among mission 
management. For example, regional contracting officers stated that 
senior mission managers, who have the authority to sign contracts 
within certain dollar limits, frequently have had little or no formal 
training in procurement. One officer suggested that (1) mission man- 
agers should attend formal training on contracting requirements and 
procedures and (2) procurement training should be a prerequisite to 
granting contracting authority to nonprocurement professionals, such as 
executive officers, deputy directors, and mission directors. 

Contracting Officers Not 
Participating in Project 
Procurement Planning 

Contracting officers did not systematically participate in procurement 
planning during project design, which, in the view of some mission offi- 
cials and contracting officers, has led to inadequate procurement plan- 
ning. Current AID guidance recommends consultations with contracting 
officers, as well as other mission officials, early in the process of 
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procurement, upon which the contract will be based. Preparation and 
approval of the order took about 3 months; yet, the project designers 
scheduled only 2 months from the time the host country signed the pro- 
ject agreement until issuance of the requests for proposal. Poor planning 
also resulted in the project’s technical advisers arriving in the country 
before computers needed by these advisers were delivered. 

Poorly Prepared Project 
Implementation Orders 

According to an official on the Planning, Policy, and Evaluation Staff, 
the project implementation order is the logical extension of the procure- 
ment planning process. Preparation of the order further refines project 
requirements identified during initial project design. Moreover, prepara- 
tion and timely authorization of a fully detailed order is critically impor- 
tant because it is both the first step in the contracting process and the 
basic foundation of the resultant contract. The order, for example, is 
supposed to accurately identify the goods and services required of the 
contractor (the statement of work), the estimated cost and time period, 
logistical support arrangements, and other details necessary to facilitate 
the negotiation and execution of a contract. 

Contracting officers indicated in their responses to the questionnaire 
and in follow-up in@rviews that orders often did not have enough infor- 
mation for them to begin t,he contracting process. Contracting delays 
sometimes occurred because the contracting officer either had to seek 
clarification or return the order to the project office for revision. 
Approximately two-thirds of the contracting officers reported that 
incomplete statements of work in orders have impeded t,he contracting 
process. In addition, a majority of the contracting officers reported that 
one-half or more of the orders (for new contracts in fiscal years 1987 
and 1988) did not provide clearly defined breakouts of budget costs or 
clearly defined criteria for evaluating contract proposals, 

According to some contracting officers, better prepared orders sub- 
mitted on a timely basis would enable them to handle contracting 
actions in a routine, systematic, and timely manner. Contracting officers 
noted that they have received a significant number of “urgent oders,” 
which did not provide sufficient time for contracting. Some contracting 
officers stated that these orders are often of such pressing urgency that 
all other contract actions had to be delayed while they dealt with the 
“crisis.” For example, in Egypt, a contracting officer received an order 
for a $2-million modification to a contract 10 days before it expired; yet, 
the project office knew of the need for the modification for over 2 
months. To meet this deadline, the contracting officer had to stop work 
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meaningful, which, in some cases, may have delayed contract awards 
and limited the benefits of contract negotiations. 

AID internal evaluations of overseas contracting management and a 
memorandum from a prior AID Administrator have indicated that inade- 
quate procurement planning has been a fundamental management weak- 
ness for years. The AID Administrator concluded over 12 years ago that 
AID had not adequately planned its procurements, often resulting in 
incomplete identification of project needs and insufficient allocation of 
time for contract activities. The Administrator at that time tasked all 
assistant administrators and office heads to ensure that the projects 
they approved included realistic procurement plans. 

However, systemic weaknesses in planning continued into the 1980s. In 
our 1980 report’ we noted that while AID was attempting to improve pro- 
curement planning, inadequate procurement planning continued to 
adversely affect project implementation. We found, for example, that 
procurement plans were not always prepared, and, in those cases where 
they were prepared, many lacked specific information, were incomplete 
and unrealistic, and were prepared after the project agreement was 
signed rather than during project design and approval phase. The AID 

Procurement Executive, in each of his annual contract certification 
reviews conducted since 1986, also concluded that meaningful procure- 
ment planning has been only sporadically done during project design. 

Planning Requirements Federal regulations require procurement planning for government pro- 

Not Systematically curement, and AID handbooks point out that successful implementation 

Addressed in Project Plans of projects is closely related to the care with which the procurement of 
goods and services is planned. For example, the handbooks recommend 
that project officers consult mission contracting officers early in the 
project planning process to minimize potential procedural and legal diffi- 
culties. AID handbooks, however, do not require mission compliance with 
current guidance on key elements of procurement plans. As a result, we 
found many of the same planning weaknesses identified in our 1980 
report. Missions were not routinely preparing project procurement plans 
or, when they did, insufficient detail was provided. 

Our analyses of new contracting actions by t.he missions in Egypt, Gua- 
temala, Honduras, Indonesia, Pakistan, and the regional support office 

‘AID Slow In Dealing With I'ro~rc t Planning and Implementation Problems, (GAO/ID-80.33, July 15, 
1980). 
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and (2) cause lengthy delays while shipments are consolidated for trans- 
port on a U.S. flag vessel. Several other missions raised similar concerns 
about U.S. source and origin and cargo preference rules applicable to the 
AID program. 
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Advocate stated that several issues need clarification. For example, con- 
tracting officers need to be directly involved in planning the procure- 
ment so that the required provisions for follow-on work could be 
followed. Other factors to consider include the type of contract and the 
potential applicability of current provisions in the regulations. 

Increase the $100,000 
Waiver Authority 

AID missions can waive the requirements for full and open competition, 
as well as the requirement to advertise proposed actions in the Com- 
merce Business Daily, for overseas contracts of $100,000 or less. To use 
the waiver, AID must solicit bids only from contractors located overseas 
and award the contract through less than full and open competition pro- 
cedures, which require obtaining and considering offers from as many 
potential offerers as is practical. Fifteen of the 30 missions responding 
to the survey indicated that they favored raising the waiver ceiling. 

AID contracting officers and mission officials agreed that the waiver 
ceiling should be increased to (1) reflect inflation and (2) reduce the 
administrative burden of competing small-value contracts that local con- 
tractors can more economically and effectively carry out. The con- 
tracting officer in Guatemala said that, based on his experience, U.S. 
firms with operations only in the United States were not competitive 
with host country firms for contracts under $200,000, and sometimes 
more. He also pointed out that U.S. firms wishing to compete for small- 
value contracts often have done so through branch offices in the host 
country or through local affiliates. 

AID’s Competition Advocate agreed. However, he did not support an 
increase any higher than $200,000 because AID might become more vul- 
nerable to contracting abuse, and some U.S.-based firms might be 
excluded from participating in AID programs. In this review, we did not 
assess the relative benefits and risks of increasing the $100,000 ceiling, 
thus we do not make any recommendation concerning this matter. 

Based on the nonimpairment provision of the Federal Property and 
Administrative Services Act of 1949, AID has the statutory authority to 
increase the waiver limit, if foreign assistance objectives would be 
impaired. According to the Competition Advocate, AID has exercised this 
authority periodically to increase the waiver ceiling for inflation-from 
$25,000 in 1965 to $50,000 in 1977, to the current $100,000 level in 
1982. If the $100,000 waiver ceiling were adjusted for inflation, it would 
be about $130,000 as of the fourth quarter of 1989. Table 2.2 shows the 
number of fiscal year 1989 overseas direct contract actions that were in 
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Little Evidence 
Caused Delays 

That FAR Although average award times for full and open competition contracts 
at five missions and one regional support office were generally consis- 
tent with AID guidance, some contracts took as long as 11 to 15 months 
to award. To determine whether provisions of the FAR delayed contracts 
that took longer than average, we examined 12 full and open competi- 
tion contracts-two contracts that took the longest times to award at 
five missions and one regional support office. Our analysis showed that 
each contract was delayed by management and administrative factors 
unrelated to the FAR. Following are some examples of contract delays 
unrelated to the FAR. 

. In Honduras, where the average contracting time was 5 months, one 
contract that took 7 months to award was delayed because a local hire 
AID official on the evaluation committee disqualified himself after dis- 
covering he had a potential conflict of interest. 

. Also in Honduras, processing of a contract was delayed because the host 
country official responsible for authorizing the procurement took 6 
months to do so. 

l In Pakistan, a contract that took 13 months to award was delayed when 
the contractor who was hired to help prepare the request for proposals 
defaulted and had to be replaced. 

l At the regional support office in Kenya, a contract that took over 10 
months to award was delayed because the mission’s project officer was 
in Washington, DC., for language training. 

. In Guatemala, contracting for a water development project took 10 
months because steel specifications were wrong and had to be changed, 
requiring the mission to notify all offerors of the change and ask for 
revised proposals. 

Suggested Changes to Although 23 contracting officers indicated, in response to the question- 

Current Procedures 
naire, that AID’S overseas contracting should remain subject to the FAR, 

19 indicated that the requirements for competition or other procedures 
should be changed. Similarly, two-thirds of the missions responding to 
the survey (20 of 30), recommended modifying procurement procedures. 
The missions also suggested that AID 

l improve its handbooks and other procurement guidance, 
. develop an expedited process for follow-on contracting, and 
l increase the $100,000 limit for waiving full and open competition and 

advertising in the Commerce Business Daily for overseas contracts. 
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Contract Award Times Several of the missions responding to the survey indicated that the time 

for Overseas Missions 
required to process a full and open competition contract overseas has 
been excessive. However, AID’S contracting information management 
system did not contain the information needed to determine actual con- 
tract processing times or to identify the factors contributing to procure- 
ment delays. To test the reasonableness of overseas contracting times, 
we (1) examined the files for all new contracts awarded in fiscal years 
1987 and 1988 at five missions and one regional support office, (2) cal- 
culated the contracting times for these contracts-the elapsed time from 
the date the project officer signed the project implementation order to 
the date the contract was signed, and (3) compared the contracting 
times with relevant AID guidance and time standards to determine if the 
time requirements appeared reasonable. The following are the AID gui- 
dance and relevant time standards that we used to compare the mission 
contracting times. 

. The Project Officers’ Guidebook: Management of Direct AID Contracts, 
Grants, and Cooperative Agreements states that AID/Washington full 
and open competition contracts take about 6 months to award and that 
missions should allow time for their own requirements. 

. An internal AID study found that ND/Washington full and open competi- 
tion contracts awarded in fiscal year 1986 took an average of 7.8 
months. 

. Analyses in 1989 by the consultant for AID’S Coordinating Group for 
Improving Agency Operations suggest that a time frame of 6 to 10 
months is reasonable for awarding full and open competition contracts. 

. Officials at several missions we visited thought that a range of 4 to 9 
months is reasonable for awarding full and open competition contracts 
overseas. 

Full and open competition contracts at five missions and one regional 
support office took an average of 5 to 9 months to award, whereas lim- 
ited competition contracts took an average of 3 to 5 months. Four of the 
six-Guatemala, Honduras, Indonesia, and the regional support office in 
Kenya-awarded full and open competition contracts within the 6- 
month guidance for AID/Washington contracts, even though the missions 
and the regional support office do their own contracting. The average 
contracting times at all six locations also matched the time frames sug- 
gested by mission officials and by the Coordinating Group’s consultant 
as being reasonable to award full and open competition contracts. In a 
May 1989 report to the Coordinating Group, the consultant concluded 
that expectations of shorter contracting times for full and open competi- 
tion contracts wcbre not realistic, and that overly optimistic expectations 
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FAR requirements for full and open competition have been criticized for 
delaying contracting and impeding overseas assistance programs. Our 
analysis of contracting at five missions and one regional support office 
indicated that awarding contracts based on full and open competition 
took longer than using other contracting procedures. However, the 
average time to award full and open competition contracts was consis- 
tent with AID guidelines and with AID officials’ perceptions of reasonable 
overseas contracting times. In addition, when we examined full and 
open competition contracts that had taken longer than average to 
award, none had been delayed by the requirements for full and open 
competition. A consultant for AID’S Coordinating Group also concluded 
that although current procedures for contracting could be improved, 
they have not been a major impediment in the AID system. 

Most of AID’S overseas contracting officers, as well as many mission offi- 
cials, recommended modifications to procurement regulations and proce- 
dures to expedite overseas direct contracting. The majority of missions 
responding to the survey recommended improvements in agency pro- 
curement guidance. Mission officials and contracting officers also con- 
sistently recommended that AID (1) develop an expedited process for 
awarding follow-on contracts and (2) raise the $100,000 ceiling for 
waiving full and open competition and publishing notices of proposed 
contract awards in the Commerce Business Daily for overseas contracts. -__ 

Full and Open 
Competition 
Procedures 

Under full and open competition procedures, the AID award process typi- 
tally begins when the mission project officer sends a fully authorized 
project implementation order to the contracting officer. The order pro- 
vides, among other things, information on the goods and services 
required of a contractor, the estimated cost, and time period when goods 
or services are required that the contracting officer uses to draft the 
request for proposals document. After receiving the order and preparing 
the requests, the contract officer must advertise the proposed contract 
in the Commerce Business Daily, unless exempted, at least 15 days 
before issuing the request for proposals. After the 15-day waiting 
period, the contracting officer issues requests to interested contractors, 
who are given at least 30 days to respond. The major steps in competing 
a typical full and open competition contract for technical services at AID 

are illustrated in figure 2.1. 
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Objectives, Scope, and The Chairman, House Committee on Foreign Affairs, requested that we 

Methodology 
(1) determine whether the requirements for full and open competition, 
as contained in CICA and FAR, adversely affect the ability of AID’S over- 
seas missions to contract for goods and services in a timely manner; 
(2) identify potential changes to current regulations and procedures that 
could expedite procurement; and (3) determine whether AID needs to 
improve management of its overseas procurement operations. We 
reviewed the procedures and procurement management used by AID to 
award overseas direct contracts to determine whether the requirements 
for full and open competition have impeded contract award times and to 
identify opportunities for improved management. We reviewed contract 
files and discussed policies and regulations with AID officials in AID/ 

Washington and at the AID missions in Egypt, Guatemala, Honduras, 
Indonesia, Kenya, and Pakistan. We also reviewed files and interviewed 
AID officials at the regional support office in Kenya, which provides 
direct contract support to over 12 East and South African missions and 
offices. The missions and regional support office we visited accounted 
for about 52 percent of all overseas direct contract awards in fiscal year 
1989. 

Case Analyses of the 
Contracting Process and 
Computer Profile of AID 

Since AID’s data system could not provide information on the time 
required for overseas contracting or the factors affecting timeliness, we 
conducted case analyses of the direct contracting process at five mis- 
sions and one regional support office.3 To develop data on contract 
award averages, we calculated the time it took to award all new direct 
contracts in fiscal years 1987 and 1988 at each location. We then 
examined the factors that affected the timeliness of contracting for 36 
individual contracts. At each location, we selected (1) three full and 
open competition contracts-the two contracts that took the longest 
time to award and the one contract that took the shortest time and (2) 
three less than full and open competition contracts-the two contracts 
that took the longest time to award and the one contract that took the 
shortest time. 

To obtain an overall profile of AID overseas awards, we used data from 
AID’S Contract On-line Reporting System. AID uses this system for 
reporting its procurement actions to the government-wide Federal Pro- 
curement Data System. All the tables and numbers used in this report 
and calculated from AID’S data base were verified with AID. 

%se study analyses of the direct contracting process were not done at the mission in Kenya because 
the regional support office handles the majority of this mission’s contracts. 
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Figure 1.2: Overseas Contracts, Grants, 
and Cooperative Agreements (Dollars In 
MIllions) 

Other Than Full and Open ($358) 

Full and Open Competition ($427) 

Host Country ($1.452) 

Grants and Cooperative Agreements 
($373) 

Overseas awards active as of October 1, 1999, based on AID data as of January 1990. Information 
may understate context amounts because of continuous updating and reporting from the missions. 

Other than full and open contracts include amendments and various forms of limited competition. 

Host country contract information is based on a survey of AID missions; other data is from AID’s 
COORS data base. 

AID provides other forms of assistance not depicted in the chart, such as cash transfers and the 
commodity import program. 

We also examined the level of competition used by AID’S overseas mis- 
sions for awarding direct contracts financed in fiscal years 1987 through 
1989. We found that AID awarded between 37 and 64 percent of its over- 
seas direct contracts based on full and open competition (see table 1.1). 

Table 1.1: AID Overseas Direct Contracts 
Awarded in Fiscal Years 1987-1989~ Dollars In millions 

Full and open Other than full and open 
Percent Percent Total 

1987 $66 41 $126 59 $212 

1988 113 37 195 63 308 
1989 ----196 64 110 36 306 
Total $395 48 $431 52 $826 

aBased on AID data, January 1990 Totals for fiscal year 1989 may be understated because missions 
continuously update and report contract !nformatlon 
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Policy, and Evaluation Staff. This office is responsible for (1) formu- 
lating AID procurement policies, (2) evaluating the adequacy of AID’S 

worldwide direct contracting system, and (3) controlling the process by 
which AID employees are delegated authority to sign contracts. The 
Office of Procurement is responsible for providing ND/Washington 
direct contracting support and for the selection of contracting officers. 

Figure 1.1: AID Procurement Organization 
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The US. foreign economic assistance program, which is currently 
administered in approximately 70 foreign countries by the Agency for 
International Development (AID), has become increasingly complex and 
difficult to manage. In an effort to design a better assistance program, 
the Chairman and the Ranking Minority Member of the House Com- 
mittee on Foreign Affairs established the Task Force on Foreign Assis- 
tance. In its February 1989 report, the Task Force raised fundamental 
questions about whether AID'S contracting and procurement system had 
become too cumbersome for effective program implementation. The 
Chairman subsequently requested that we study (1) whether the 
requirements of the Federal Acquisition Regulation (FAR) for full and 
open competition have impeded timeliness in overseas contracting and 
(2) whether opportunities exist for AID to improve procurement manage- 
ment in such areas as planning, staffing, and training. 

Because the FAR only applies to AID direct contracts, the primary focus of 
this report is AID'S overseas direct contracting and procurement system’ 
and its management of that system. This report also discusses AID'S 

organizational structure for direct and host country contracts in its 
overseas missions. Host country contracts are legally binding agree- 
ments between a host country agency and a contractor to provide goods 
and services for AID-approved projects. 

~-___~ 

Regulatory and The Competition in Contracting Act (CICA) of 1984 significantly changed 
several existing procurement statutes. These changes were implemented 

Legislative Framework h t rough two revisions of the FAR, effective on April 1, 1985, and Feb- 

for AID Contracting ruary 3, 1986. The FAR requires federal agencies to 

. base contract awards on full and open competition (defined, essentially, 
as allowing all sources capable of satisfying the government’s needs to 
compete for a contract award); 

l publish notices of proposed contract actions in excess of $25,000 in the 
Commerce Business Daily to encourage competition; 

. develop a coordinated and comprehensive approach to procurement 
planning; and 

‘AID activities not covered by this report include direct contracts for agency and mission operations, 
interagency agreements, project grants and cooperative agreements, and nonproject assistance. 
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considered unreasonable, according to AID'S Competition Advocate, it 
can disrupt project implementation if project designers do not properly 
plan and realistically schedule procurements. 

Improvements Needed in 
Mission Procurement 
Planning 

Inadequate procurement planning, which was identified as a manage- 
ment weakness in the late 1970s by the AID Administrator and by GAO in 
its report AID Slow In Dealing With Project Planning and Implementation 
Problems (GAO/IL?-80-33, July 15, 1980), continues to impede the overseas 
contracting process. In responding to GAO’S questionnaire, about two- 
thirds of the 30 contracting officers identified inadequate procurement 
planning as a factor delaying overseas procurement, while about 25 per- 
cent identified full and open competition as a source of delay. 

Based on case study reviews by GAO of the direct contracting process at 
six locations, procurement plans often were not prepared during project 
design or, when prepared, did not provide sufficient detail to be mean- 
ingful. In one case, for example, project implementation delays resulted 
because project designers did not allow enough time for the completion 
of a key contracting step. Poor planning also resulted in the project’s 
technical advisers arriving in the country before computers needed by 
these advisers were delivered. Factors contributing to poor planning 
included a lack of (1) automated baseline data on contracting time 
frames, which is needed to provide the missions with realistic sched- 
uling guidelines; (2) clearly defined agencywide requirements and stan- 
dards, which would help ensure that procurement planning is done at 
the missions and would assist project officers in preparing procurement 
plans; (3) sufficient procurement-related training for project staff, 
which would enhance their understanding of the contracting process; 
and (4) contracting officer participation in the project procurement 
planning process, which would minimize legal and procedural 
difficulties. 

Centralized Procurement 
Organization and 
Reporting Needed in the 
Missions 

The organizational structure for procurement at AID'S overseas missions 
has typically split responsibilities for direct and host country contracts 
between contracting and program/project offices. This structure has 
resulted in nonprocurement professionals making key procurement deci- 
sions during project design and implementation and inadequate control 
and oversight over Am-funded program acquisitions. 
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Purpose As of October 1989, active overseas contracts, grants, and cooperative 
agreements financed by the Agency for International Development (AID) 
totaled $2.6 billion. Of this amount, $427 million had been awarded 
through contracts that were subject to the requirements for full and 
open competition, which means, basically, allowing all sources capable 
of meeting the government’s needs to compete for contracts. The 
Chairman, House Committee on Foreign Affairs, was concerned that 
AID'S procurement system might have become too cumbersome for effec- 
tive overseas operations and requested that GAO 

l determine whether the requirement for full and open competition, as 
provided by the Competition in Contracting Act of 1984 and the Federal 
Acquisition Regulation, adversely affects the ability of AID'S overseas 
missions to contract for goods and services in a timely manner; 

l identify potential options for streamlining and simplifying the current 
system or procurement regulations; and 

l determine whether AID needs to improve management of its overseas 
procurement operations. 

Background AID'S primary contracting and procurement activities involve direct con- 
tracts subject to the Federal Acquisition Regulation, and host country 
contracts, grants, or cooperative agreements that are not subject to the 
regulation. The Federal Acquisition Regulation requires full and open 
competition when awarding most direct contracts, except, for example, 
when only one responsible source exists for an item and no other item 
will satisfy agency requirements. AID has additional authority under the 
Federal Property and Administrative Services Act of 1949, as amended, 
(40 U.S.C. 474) to waive full and open competition when it impairs for- 
eign assistance programs. AID uses this authority, for example, to waive 
full and open competition for overseas contracts valued at $100,000 or 
less. 

AID direct contracts are managed through a decentralized system of over 
70 procurement organizations. These authorities are located in Wash- 
ington, DC., and at missions and field offices in developing countries. 
AID'S Procurement Executive is responsible for ensuring that the agency 
implements procurement policies, regulations, and standards. However, 
he does not supervise overseas contracting officers or have responsi- 
bility for host country contracts. 

GAO, in coordination with AID, surveyed AID'S overseas missions and field 
offices with a series of questions about procurement matters and sent a 
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